WG

Lower WILLAMETTE GROUP

November 12, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for October 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN OCTOBER 2010

A request to extend the dispute deadline on EPA’s comments on the LWG benthic approach was
provided to EPA on October 5, 2010.

An updated schematic draft Feasibility Study (FS) schedule was provided to EPA on October 6,
2010.

The list of BHHRA and BERA non-directive comment issues and general responses to EPA non-
directive comment key issues on the Rl and BHHRA were provided to EPA on October 7, 2010.
General responses to EPA’s non-directive comment key issues on the BERA and Attachment A
response to comment 128 TTC and TSC approach were provided to EPA on October 13, 2010.
A meeting to discuss the non-directive BHHRA, BERA, and Rl comments with EPA and DEQ
was held on October 15, 2010.

Tabulated bioassay hit classifications were provided to EPA on October 15, 2010.

A request to extend the deadline for revising the draft RI and risk assessments was provided to
EPA on October 18, 2010.

An agenda for the October 22 Logistic Regression Model (LRM) meeting was provided to EPA
on October 19, 2010.

A meeting to discuss the LRM was held on October 22, 2010.

The Evaluation of TBT Risk to Fish in Portland Harbor technical memorandum was provided to
EPA on October 28, 2010.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.
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Comments/Documents Provided by EPA

October 8, 2010: EPA provided an extension of the dispute deadline for EPA’s benthic approach
comments until October 18, 2010.

October 13, 2010: EPA provided an extension of the dispute deadline for EPA’s benthic approach
comments until November 12, 2010.

October 18, 2010: EPA provided an interim extension to finalize the LWG’s response to the non-directive
BHHRA, BERA, and RI comments until November 18, 2010.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

EPA’s September 27, 2010 comments on the benthic risk evaluation include an LRM developed by
NOAA. Inclusion of the NOAA LRM and EPA’s directive comments into the BERA could have
significant scope and schedule implications, and the LWG has requested back-up information to
understand how the LRM was constructed and to evaluate its reliability. EPA provided an extension of
the directive deadline to November 12, 2010. The LWG and EPA met and discussed technical issues
associated with the LRM, and are working jointly to resolve a path forward.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for November and December 2010, and January
and February 2011 includes the following:

November 2010: Alternatives Screening Check-In Materials

December 2010: Revised Stormwater Loading Calculations Methods Report
December 1, 2010: Monitored Natural Recovery/Recontamination Modeling Meeting
December 7, 2010: FS Tools Meeting

December 14, 2010: Alternatives Screening Check-In

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date
None
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of Information November 2007 | Submitted to EPA and DEQ

for Sources Between RM 11/21/2007. Need written response

11 and 11.6 East Bank of from DEQ and EPA that upland

Portland Harbor sources are under investigation
consistent with the Road to the
ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved 12/8/2005

Addendum 6: Sampling of with conditions on 12/6/2005; a

Benthic Invertebrate Tissue final QAPP addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA’'s comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response.
The LWG believes that a final
QAPP in not required. Need EPA
agreement that this final QAPP is
not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA

Groundwater Pathway comments received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed

Pathway Assessment in GW Appendix to Draft RI

Sampling and Analysis Report.

Plan - Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed

Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix B
- Pilot Study Data Report)

in GW Appendix to Draft RI
Report.
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Deliverable? Submittal Status/Comments EPA Comments
Deadline? Target Date
Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to pose a
potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from Outfall
22B include the upland COls and
meet the data quality requirements
for risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006

Groundwater Pathway 3/27/2006; EPA needs to provide

Assessment SAP final approval of this FSP. This

Attachment 2: Transition revised FSP was prepared and

Zone Water FSP submitted after the associated field
work was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the

Assessment SAP QAPP addendum received from

Attachment 3: Supplement EPA on 9/30/2005. EPA needs to

to QAPP Addendum 3 provide final approval of this
QAPP. Approval to conduct
sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005.

Gasco, and Arkema This revised FSP was prepared and
submitted after the associated field
work was completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005.
This revised FSP was prepared and
submitted after the associated field
work was completed.
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Deliverable?

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments received

™ 3/18/2005. On 6/10/2005, EPA
directed the LWG to submit the
final TRV Selection TM with the
PRE. The final TRV Selection TM
was submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA

Evaluation Approach TM directed the LWG to submit the
final PRE approach TM with the
PRE. The final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments received

Approach TM 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA,

ERA Approach TM the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement that
this deliverable is no longer needed.

Process for Derivation of 1/20/2005 | Submitted; EPA comments received | 3/21/2005

PRGs TM 6/30/2006; a revised tech memo is
not required.

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006

Determining Background comments received 6/5/2006;

for the Portland Harbor revised tech memo required.

Superfund Site

Revised Approach to 7/20/2006 | The revised approach to

Determining Background
for the Portland Harbor
Superfund Site

determining background for the
Portland Harbor Superfund Site will
be provided in the Draft Rl Report
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Deliverable Submittal Status/Comments EPA Comments
Deadline? Target Date
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination Upstream
Upstream and Downstream and Downstream of the ISA will be
of the ISA provided in the Draft Rl Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement that
this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Assessment Interpretation comments received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating Trophic comments received 3/10/2006
Trace and the Arnot and
Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA | 7/9/2006
Screening Levels comments received 9/15/2006, and
a correction to the xylene AWQC
on 9/27/06. Additional revisions
were submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not required,
EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009

Screening Table

comments received 7/9/2009
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Facilities for the
Feasibility Study

comments received 7/10/2009

Deliverable! Submittal Status/Comments EPA Comments
Deadline? Target Date
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Memorandum

Early Preliminary Late March 2009 | Submitted 3/27/2009
Remediation Goals (PRGS)

Benthic Toxicity AOPCs September 2010 Submitted 9/07/2010
Check In Materials

General Field/Data/RI1 Reporting

Validated Analytical

90 days following

Report

received 12/23/09.
EPA comments received
07/16/2010.

Results completion of
each sampling
activity

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F, and G
Analysis Report received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11 received

5/16/08; comments on Appendix E

received 8/8/08. This document

was never intended to be revised or

approved by EPA; comments will

be addressed in the Draft Rl Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.

EPA comments received

07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
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Deliverable Submittal Status/Comments EPA Comments
Deadline? Target Date
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received
07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach comments
received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA
Check-in Materials comments received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010 6/30/2010
Loading Calculation 2010
Methods
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA
Plan: Sediment Sampling comments received 7/25/07.
and Benthic Toxicity Superseded by the 11/5/2007 R3B
Testing Comprehensive Sediment &
Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA
Channel Sediment comments received 10/11/07.
Evaluation and Field Superseded by the 11/5/2007 R3B
Sampling Plan Technical Comprehensive Sediment &
Approach Bioassay Testing FSP.
Draft Round 3B Surface Submitted 5/25/2007; EPA
and Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007 R3B
Memorandum Comprehensive Sediment &
Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments

Core Sediment FSP
Technical Memorandum

received 10/11/07. Superseded by
the 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
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Deliverable Submittal Status/Comments EPA Comments
Deadline? Target Date

Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA

Addendum 10 for Sediment approval of this QAPP Addendum.

Sampling

FATE & TRANSPORT

Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA

Transport Model comments received 10/15/07. LWG

Development and Data response to comments submitted

Gaps ldentification Report 1/8/2008.

F&T Surface Sediment FSP December 2007 | Submitted 12/10/2007; EPA

— Addendum to 3B
Sediment FSP

comments received 1/2/08. 1/16/08
LWG agreed with EPA not to
perform the sampling. Need EPA
agreement that this deliverable is no
longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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